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Re: Bi-Monthly Progress Report, R&H Oilffropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 3 7 of the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above­
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• The Baseline Human Health Risk Assessment (BHHRA) was submitted to EPA 
on February 5, 2016. 

• A groundwater gauging event was conducted at the Site on March 3, 2016 to 
evaluate the water table depth and accumulation of light non-aqueous phase 
liquid (LNAPL) in Site wells. 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - No quality-assured data 
were received during the preceding two month period. 

3. Work planned for next two months with schedules relating such Work to the overall 
pmject schedule for RJ/FS completion - The following work is planned for the next 
two months: 

• The Remedial Investigation report is currently in preparation. 

• The Feasibility Study is currently in preparation. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
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or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the opportunity to submit this progress repo1t. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

~~ 
Eric F. Pastor P .E. 
Principal Engineer 
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Tim Nickels 
Senior Scientist 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group US LLC 
Ms. Leslie Alexander - de maximis, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop - Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy- Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, III - Thompson & Knight, LLP 
Mr. Eddie Lewis - Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith- Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker- Structural Metals, Inc. 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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